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ACTIVITY Responsibility
2004 Activities/contracts GCMRC
Internal activities GCMRC
Contracts GCMRC
2005 Activities/contracts GCMRC
Internal activities GCMRC
Contracts GCMRC
Budget process development TWG/BAHG
2006/7AMP workplan and budget |[GCMRC/BOR/TWG
Congressional report BOR/GCMRC
HBC comprehensive plan HBC ad hoc
SCORE report GCMRC
GCMRC planning
Strategic plan GCMRC/TWG
Core Monitoring Plan GCMRC/TWG
Research Plan GCMRC/TWG
05 Experimental Action
Research Plan GCMRC/TWG
EA BOR/NPS/USGS
ESA/BO BOR/FWS
Evaluation report on MLFF GCMRC
Experimental Action (long-range)
TWG ad hoc and MATA TWG
Research Plan GCMRC/TWG
EA BOR/NPS/USGS
ESA/BO BOR/FWS
TCD
Science Plan GCMRC/BOR/TWG
EA Scoping BOR
EA Development BOR/FWS







